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Weekly Construction Report - 01/04/2021 ¥
aturgy Group

Current Construction Activities:

Stripping of Topsoil

Creation of Drainage System
Digging of Foundations
Deliveries of Cable Drums

— Upcoming Construction Activities:
I _  |ime Stabilization of Tracks
- Continued Stripping of Topsoil
- Construction of Drainage
- Delivery of Pavement Material

Set up of Batch Plant

Happy Easter:
GPG and our contractors would like to

| wish everyone a Happy Easter.

Good Friday Appeal:
The Berrybank Wind Farm Team has

come together again to organise a small =
fundraiser for the Good Friday Appeal, all
site personnel participated in purchasing
a Hamburger and Can of Soft drink for
$5.00 on Wednesday 31t of March ‘
which all funds raised have been donated | i\\‘\“\“ A
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Berrybank 2 Asset Pty. Ltd.
Phone: 0400 403 282 (Nathan Micallef — Community and Stakeholder Engagement)
Email: info@globalpower-generation.com.au

Website: www.berrybankwindfarm. com.au
Mail: Berrybank 2 Asset Pty Ltd, Suite 4, Level 3, 24 Marcus Clarke Street, Canberra ACT 2600



