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Construction Works Next Week:

- Access Track Construction: T-17, T-18

and T-19.

- Hardstand Construction: HS-76, HS-69,

HS-63, HS-64 and HS-65 =

- Placing Pavement: T-14, T-15, HS-59 &=
= and HS-61 ;

- Foundation Excavation: WTG-64 and

WTG-65

- Concrete Blinding: WTG-56 and WTG-

57

Up Coming Works:

Our contractors will soon be working on
the upgrade works along Doyles Road
and the Railway Crossing. These works
will include the widening and reshaping
® the transitions section of Doyles Road |
. around the Railway Crossing.

. During the times of these works being
completed there will be some traffic
delays on Doyles Road, and all

appropriate traffic management plans
will be in place.

7 | Further information will be provided prior
) to works commencing.
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