



Department of Environment,
Land, Water & Planning

8 Nicholson Street
East Melbourne Victoria 3002

REF: 2006/0221 & 2006/0222

Mr Shaq Mohajerani
Project Development Manager
Union Fenosa Wind Australia Pty Ltd
Suite 403, 68 York Street
SYDNEY NSW 2000

9 APR 2015

Dear Mr Mohajerani

**REQUEST FOR EXTENSIONS OF TIME OF COMPLETION DATES
HAWKESDALE WIND FARM AND RYAN CORNER WIND FARM**

I refer to the above requests received on 16 September 2014 in relation to extensions of time to complete works for the Hawkesdale and Ryan Corner Wind Farms.

I have decided under delegation to extend planning permits (2006/0221 & 2006/0222) to require works to be completed by 29 August 2019.

If you have any questions on the above matters please contact Paul Jarman, Manager of Planning Project Implementation on (03) 9208 3419.

Yours sincerely,

Jim Gard'ner
Executive Director, Statutory Planning and Heritage

Privacy Statement

Any personal information about you or a third party in your correspondence will be protected under the provisions of the Privacy and Data Protection Act 2000. It will only be used or disclosed to appropriate Ministerial, Statutory Authority, or departmental staff in regard to the purpose for which it was provided, unless required or authorised by law. Enquiries about access to information about you held by the Department should be directed to the Privacy Coordinator, Department of Environment, Land, Water and Planning, PO Box 500, East Melbourne, Victoria 8002

